
* Schedule may be further delayed due to inconsistencies with CTP milestones, and lack of availability of 
staff.   
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Study Contacts 

� TPB Project Engineer: Julie Bollinger; (919) 707-0945; jbollinger@ncdot.gov 
� MPO Contact: Andrew Henry; (919) 560-4366 x36419; Andrew.Henry@durhamnc.gov 
� Division 5 Contact: Joey Hopkins; (919) 220-4600; jhopkins@ncdot.gov 
� Division 7 Contact: Mike Mills; (336) 487-0000; mmills@ncdot.gov 
� Division 8 Contact: Brandon Jones; (910) 944-2344; bhjones@ncdot.gov 

 
 
Study Schedule *   

Collect/Forecast SE Data ................................................................  December 2012 (Complete) 

Develop Analysis Tool ...................................................................  December 2012 (Complete) 

Deficiency Analysis .......................................................................  November 2015 (Complete) 

Develop Draft CTP .......................................................................  January 2016 
(Delayed due to unavailability of staff) 

 

Draft CTP to Locals .....................................................................  March 2016 

Local Adoption  ............................................................................  May 2015 

NCDOT Adoption ........................................................................  June 2016 

CTP Maps Distr ibuted .................................................................  July 2016 

Documentation .............................................................................  July 2016 

 
Activities This Quar ter   
� Continuing to finalize draft CTP recommendations, CTP Maps and Problem Statements. 
 

Upcoming Activities 
� Continue inventory and data refinement. 

� Review of draft CTP Recommendations, CTP Maps and Problem Statements. 

� Draft CTP to public for review and comment. 


